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, Overview Material ]

FOS Overview
- TRR Objective
- Schedule & Status

\V

Release B Summary
- Release Capabilities

- Release/Regmt. Status
- Process Summary

/

Test Readiness Status ]

Test Procedure Status

- Test Procedure
Development Process

- Requirements Mapping
Status

- Test Data/Test Tools

EOC Installation Status

- Installation/Checkout
Status

- Changes Since Release A

- Hardware, COTS, Software

- PCA Preparation

Development Status

- Unit Test Results
Summary

- SDF Status

Integration Status

- SWIT Status & Results
Summary

- NCR Status

/
EOC Test
| Processes/Plans Concurrent Activities ]
e - /
EOC Testing Plans ( ECT.2 IST Installation
- Test Environment Status ) . - Status
- Test Schedule - Preparation Status _ Kev Activities
- Test Activiti - Key Activities Y :
est Activities - Release B IST Integration
- Test Process Plan
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TRR Criteria

TRR Criteria
« Software has been coded and successfully unit tested
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Software Development Status

Subsystem Code Walkthru’'s Unit Testing

Andlysis Complete Complele
Command Complete Complete
Command Managemert Complete Complete
Data Management Complete Complete
~ Red-Time Contact Mgmt Complete Complete
Resource Managemert Complete Complete
Planning & Scheduling Complete Complete
Tdemetry ] Complete Complete

User Interface Complete * Incomplete

* User Interface has two remaining unit test

o User Customization
« Standing Order Browser
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Open Issues

User Customization Unit Test
» Description

- Allows the user to customize their window environment by
selecting colors and fonts

- Define function keys and default directories
- Select quick access buttons for rooms

* Impact to Operations
- NONE

* Plan
- Complete formal unit testing by June 3, 1997
- Complete integration by June 5, 1997
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Open Issues

Standing Order Browser Unit Test
« Description

- Allows the user to display the list and status of analysis requests
managed as standing orders

- Provides the capability to modify the specifications of a standing
order

 Impact

- User would not be able to view results or the list of pending
analysis requests handled by the Standing Order Manager

- Would not impact the capability to generate or process standing
orders

* Plan
- Complete formal unit testing by May 30, 1997
- Complete integration by June 5, 1997
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Software Development Folders

Preliminary Audit
« Completed by Supervisors and Technical Leads
» |dentified any deficiencies and/or missing components

o Software developers were notified of preliminary audit results to their
respective SDF’s

Final Audit
 To be performed by the ECS Quality Office
« To be completed within 1-2 weeks
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Summary

FOS Release B software has been designed, developed, inspected, and
unit tested

FOS Release B SDF’s are up-to-date pending correction of any deficiences
identified during the preliminary audit and final audit by QA
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